


Date	Revision	Checked	Approved
24-Aug-17	Version 12 External Issue	B Howe	T Owen





Date	Revision	Checked	Approved
24-Aug-17	Version 12 External Issue	B Howe	T Owen

Activity Name	2014					2015					2016					2017					2018					2019					2020																																									
	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N
<ul style="list-style-type: none"> <li>Economic Balancing Supply Demand (EBSB), Multi Criteria Search (MCS)</li> <li>Visualisation Tool</li> <li>Problem Characterisation &amp; Planning Horizon method statement</li> <li>Metrics method statement</li> <li>Programme development approval method statement</li> </ul>																																																																								
<ul style="list-style-type: none"> <li>Customer Valuation</li> <li>Customer research</li> <li>Customer engagement</li> </ul>																																																																								
<ul style="list-style-type: none"> <li>Programme Appraisal and Selection</li> <li>Expert Panel engagement</li> <li>Expert Panel Report</li> <li>Modelling &amp; analysis</li> <li>Programme level environmental assesment</li> <li>Internal Review</li> <li>Prepare dWRMP19 report</li> <li>Submission of draft WRMP19 to Defra</li> </ul>																																																																								

Date	Revision	Checked	Approved
24-Aug-17	Version 12 External Issue	B Howe	T Owen